COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 31/ 2017

ESTI MATE SUMVARY 14: 58: 57
CONTI D: C20583 ESTI MATE NO 0014 PROG SPEC YR 2005
PCN: 20583- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 224.0 DAYS TIVE ALLOW 230 WORK DAYS
1-25 S/O SH 56 CLI MBI NG LANE PERCENT TIME:  97.39 ORI G TI ME ALLON 190 WORK DAYS
PRQJECT NO | MD253- 243
1-25 S/O SH 56 CLI MBI NG LANE
NAVE OF ROAD:
PRQIECT OOUNTI ES: VELD
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 10/ 19/ 2017 DATE TI ME STARTED 04/ 14/ 2016
7353 S. EAGLE STREET DATE LET 02/ 11/ 2016 DATE WORK BEGAN 05/ 18/ 2016
DATE AWARDED 03/ 10/ 2016 DATE TI ME STOPPED 10/ 19/ 2017
DATE CONTRACT EXECUTED 03/ 30/ 2016 DATE ACCEPTED 10/ 19/ 2017
CENTENNI AL CO 80112- 42: (303) 627- 2600 DATE NOTI CE TO PROCEED 04/ 14/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJIECT AMI:  $ 11,277, 173. 63 PARTI O PATI NG $ 11,206, 648. 86 $ 124, 444.78
AVARD PRQJIECT AMT: $ 10, 303, 937. 38 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 379% TOTAL EARNI NGS 11, 206, 648. 86 124, 444. 78
FUNDS AVAI LABLE: $ 70, 524. 77 STOOKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 11, 206, 648. 86 124, 444. 78
TOTAL CLAI MS: $ 0.00 RETAI NAGE -154,559.06 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 11, 052, 089. 80 124, 444. 78
LI QU DATED DANAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 11, 052, 089. 80 124, 444.78
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 124, 444. 78

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 201-00000

0010 202-00019

0015 202-00035

0020 202-00037

0025 202-00090

0030 202-00210

0031 202-00217

0032 900-00006

0035 202-00220

0040 202-00240

0045 202-00248

C20583
20583-BI D
1 MD253- 243
| TEM
DESCRI PTI ON

*Cl earing and G ubbing

Renoval of Inlet

Renoval of Pipe

Renoval of End Section

*Renoval of Delineator

Renoval of Concrete Pavenent

Rem Conc Pvnt (Pl aning) (Spec)

Added Item (Dol lar)/ Saw Cut and Renoval

*Renoval of Asphalt Mat

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Runble Strips

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
80, 000. 00000
8. 000
EACH
500. 00000
146. 000
LF
28. 00000
5. 000
EACH
250. 00000
235. 000
EACH
11. 00000
6, 691. 350
SY
9. 00000
380. 000
SY
36. 00000
27, 037. 400
DOL
1. 00000
11, 395. 000
SY
1. 80000
194, 538. 160
SY
1.12000
16, 350. 000
LF

10. 00000

Page 2
ESTI MATE RUN 10/ 31/ 2017
14:58: 57

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000 0.00
000 80, 000. 00

=

8. 000
0. 000 0.00

8. 000 4, 000. 00

146. 000
0. 000 0. 00

146. 000 4, 088. 00

5. 000
0. 000 0.00

5. 000 1, 250. 00

235. 000
0. 000 0. 00

235. 000 2,585. 00

6, 691. 350
-0.350 -3.15

6, 691. 000 60, 219. 00

380. 000
0. 000 0.00

380. 000 13, 680. 00

0. 000
27,037. 040 27,037. 04

27,037. 040 27,037. 04

11, 394. 900
0. 100 0.18

11, 395. 000 20, 511. 00

194, 538. 160
-0. 160 -0.18

194, 538. 000 217, 882. 56

16, 350. 000
0. 000 0. 00

16, 350. 000 163, 500. 00



CONTI D C20583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20583-BI D ESTI MATE RUN 10/ 31/ 2017
PRQJECT: | MD253- 243 ESTI MATE NO 0014 14:58: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0050 202- 00250 *Renoval of Pavenent Marking 24,702.000 24,701. 870
SF 0. 130 0.13
1. 00000 24,702. 000 24,702.00
0055 202-00810 *Renoval of G ound Sign 52. 000 52. 000
EACH 0. 000 0. 00
53. 00000 52. 000 2, 756. 00
0060 202-01130 *Renoval of Quardrail Type 3 3,931. 000 3, 931. 000
LF 0. 000 0. 00
3. 60000 3, 931. 000 14, 151. 60
0061 202-00201 Rem Cur b 1, 458. 000 1, 458. 000
LF 0. 000 0. 00
7.50000 1, 458. 000 10, 935. 00
0065 202-01200 *Renmoval of Tensioned Cable Barrier 17, 690. 000 17, 690. 000
LF 0. 000 0. 00
3. 50000 17, 690. 000 61, 915. 00
0070 202- 04002 *Cl ean Cul vert 21.000 21. 000
EACH 0. 000 0. 00
2,400. 00000 21. 000 50, 400. 00
0075 202-04010 *Clean Inlet 10. 000 9. 000
EACH 1. 000 410. 00
410. 00000 10. 000 4,100. 00
0080 203- 00010 Uncl assi fied Excavation (Conplete In Place) 24,147.000 24, 147. 000
CY 0. 000 0. 00
15. 00000 24,147.000 362, 205. 00
0085 203- 00062 *Enbankment Material (Conplete In Place) (Special) 20, 190. 000 20, 190. 000
CY 0. 000 0. 00
15. 00000 20, 190. 000 302, 850. 00
0090 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0095 203-01100 Proof Rolling 23. 000 23. 000
HOUR 0. 000 0. 00
100. 00000 23. 000 2,300. 00



CONTI D C20583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 20583-BI D ESTI MATE RUN 10/ 31/ 2017
PRQIECT: | MD253- 243 ESTI MATE NO 0014 14: 58: 57
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0100 203-01510 Backhoe 22.000 16. 000
HOUR 6. 000 1, 500. 00
250. 00000 22.000 5, 500. 00
0105 203-01550 Dozi ng 13. 000 7.000
HOUR 6. 000 1, 500. 00
250. 00000 13. 000 3, 250. 00
0110 203-01597 *Pot hol i ng 23. 000 22.500
HOUR 0. 500 150. 00
300. 00000 23. 000 6, 900. 00
0115 203-02330  Laborer 13. 000 10. 000
HOUR 3. 000 180. 00
60. 00000 13. 000 780. 00
0120 206- 00000 Structure Excavation 176. 000 176. 000
CcY 0. 000 0. 00
35. 00000 176. 000 6, 160. 00
0125 206- 00100 Structure Backfill (dass 1) 18. 000 18. 000
CcY 0. 000 0. 00
85. 00000 18. 000 1, 530. 00
0130 206-00510 Filter Material (Oass A 27.000 27.000
CcY 0. 000 0. 00
100. 00000 27.000 2, 700. 00
0135 208-00002  *Erosion Log Type 1 (12 Inch) 2, 750. 000 2, 750. 000
LF 0. 000 0. 00
3. 10000 2, 750. 000 8, 525. 00
0140 208-00020 *Silt Fence 790. 000 790. 000
LF 0. 000 0. 00
5. 00000 790. 000 3, 950. 00
0145 208- 00035 *Aggregat e Bag 590. 000 570. 000
LF 20. 000 200. 00
10. 00000 590. 000 5, 900. 00
0150 208- 00045 Concrete Washout Structure 7. 000 7. 000
EACH 0. 000 0. 00
1, 000. 00000 7.000 7, 000. 00



CONTI D C20583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20583-BI D ESTI MATE RUN 10/ 31/ 2017
PRQJECT: | MD253- 243 ESTI MATE NO 0014 14:58: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0155 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0160 208-00103 Renoval and Di sposal of Sedinent (Labor) 49. 000 38. 000
HOUR 11. 000 660. 00
60. 00000 49. 000 2,940. 00
0165 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 35. 000 23. 000
HOUR 12. 000 1, 440. 00
120. 00000 35. 000 4, 200. 00
0170 208-00106 Sweepi ng (Sedi nent Renoval) 67. 000 63. 000
HOUR 4.000 640. 00
160. 00000 67. 000 10, 720. 00
0175 208-00107  Renoval of Trash 18. 000 10. 000
HOUR 8. 000 1, 600. 00
200. 00000 18. 000 3, 600. 00
0180 208-00205 Erosi on Control Supervisor 57. 000 46. 500
HOUR 10. 500 199. 50
19. 00000 57. 000 1, 083. 00
0181 900- 00006 Added Item (Dol lar)/ Liquidated danages for failure to -875. 000 -875. 000
perform erosion control
DOL 0. 000 0. 00
1. 00000 -875. 000 -875. 00
0185 210-00440  Repair Curb 20. 000 0. 000
LF 20. 000 600. 00
30. 00000 20. 000 600. 00
0186 210- 01200 Res End Anchor age 1. 000 0. 000
EACH 1. 000 1, 900. 00
1, 900. 00000 1. 000 1, 900. 00
0190 210-04020 Modi fy Inlet 3. 000 2.000
EACH 1. 000 1, 900. 00
1, 900. 00000 3. 000 5, 700. 00
0195 212-00006 *Seedi ng (Native) 23.200 22.000
ACRE 1. 200 480. 00
400. 00000 23. 200 9, 280. 00



CONTI D C20583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20583-BI D ESTI MATE RUN 10/ 31/ 2017
PRQIECT: | MD253- 243 ESTI MATE NO 0014 14: 58: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0200 212-00032 *Soi | Condi tioning 23. 200 22.000
ACRE 1. 200 1, 920. 00
1, 600. 00000 23. 200 37,120. 00
0205 213-00004 *Mil ching (Weed Free Straw) 23. 200 22.000
ACRE 1. 200 456. 00
380. 00000 23. 200 8, 816. 00
0210 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0215 213-00061  *Mulch Tackifier 4, 680. 000 4, 400. 000
LB 280. 000 532. 00
1. 90000 4, 680. 000 8, 892. 00
0220 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 458. 000 58. 000
d ass
SY 400. 000 960. 00
2.40000 458. 000 1, 099. 20
0225 217-00000 Her bi ci de Tr eat nent 0. 000 0. 000
SY 0. 000 0. 00
0. 20000 0. 000 0. 00
0230 240- 00100 *Prairie Dog Managenent 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0235 304- 06000 Aggregate Base Course (C ass 6) 12, 478. 880 12, 478. 880
TON 0. 000 0. 00
25. 50000 12, 478. 880 318, 211. 44
0240 304- 06009 Aggregate Base Course (O ass 6) (Special) 11, 921. 440 11, 232. 470
TON 688. 970 21, 358. 07
31. 00000 11, 921. 440 369, 564. 64
0241 900- 00006 Added Item (Dol lar)/ 0. 000 0. 000
DOL -1, 035. 650 -1,035. 65
1. 00000 -1, 035. 650 -1,035. 65
0245 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 18. 950 18. 950
TON 0. 000 0. 00
260. 00000 18. 950 4,927. 00



CONTI D C20583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20583-BI D ESTI MATE RUN 10/ 31/ 2017
PRQJECT: 1 MD253- 243 ESTI MATE NO 0014 14:58: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0250 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 24,644.730 24,644.730
TON 0. 000 0.00
118. 00000 24,644.730 2,908, 078. 14
0251 900- 00006 Added Item (Dol lar)/ -2, 000. 000 -2,000. 000
DOL 0. 000 0.00
1. 00000 -2,000. 000 -2,000. 00
0255 403-33871  *Hot M x Asphalt (Grading S) (100) (PG 76-28) 14, 108. 210 14, 108. 210
TON 0. 000 0.00
120. 00000 14,108. 210 1,692, 985. 20
0256 403-34741  HVA (G SX) (75) (PG 64-22) 499. 860 499. 860
TON 0. 000 0. 00
120. 00000 499. 860 59, 983. 20
0257 420-00511  *Asphalt Reinforcenent Geogrid 5, 503. 300 5, 503. 300
SY -0. 300 -3.238
10. 75000 5, 503. 000 59, 157. 25
0258 900- 00006 Added Item (Dol lar)/ 0. 000 0. 000
DOL -2,624.270 -2,624.27
1. 00000 -2,624.270 -2,624.27
0260 411-10255 *Emul sified Asphalt (Sl ow Setting) 14,504. 370 14, 504. 370
GAL -0.370 -1.44
3. 90000 14, 504. 000 56, 565. 60
0265 506-00412 Soil Riprap (12 Inch) 119. 000 118. 700
CcY 0. 300 30. 00
100. 00000 119. 000 11, 900. 00
0270 507- 00000 Concrete Slope and Ditch Paving 0. 000 0. 000
CcY 0. 000 0. 00
320. 00000 0. 000 0. 00
0275 507-00725 *Slope and Ditch Paving (Special) 18, 298. 000 18, 298. 000
LF 0. 000 0. 00
21. 00000 18, 298. 000 384, 258. 00
0280 601-03000 Concrete Oass D 6. 000 6. 000
CcY 0. 000 0. 00
850. 00000 6. 000 5, 100. 00



CONTI D C20583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20583-BI D ESTI MATE RUN 10/ 31/ 2017
PRQJECT: | MD253- 243 ESTI MATE NO 0014 14:58: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0285 602-00000 Rei nf orci ng Steel 460. 000 460. 000
LB 0. 000 0. 00
0. 85000 460. 000 391. 00
0290 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 3.000 3. 000
LF 0. 000 0. 00
1, 200. 00000 3. 000 3, 600. 00
0295 603- 01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 8. 000 8. 000
LF 0. 000 0. 00
960. 00000 8. 000 7,680. 00
0300 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 0. 000 0. 000
(Conplete In
LF 0. 000 0. 00
270. 00000 0. 000 0. 00
0305 603-02485 60x38 I nch Reinforced Concrete Pipe Elliptical (CP) 313. 000 313. 000
LF 0. 000 0. 00
240. 00000 313. 000 75, 120. 00
0310 603-05024 24 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0315 603-05036 36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
2, 200. 00000 1. 000 2,200. 00
0320 603-05124 30x19 Inch Reinforced Concrete End Section Elliptical 0. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0325 603-05148 60x38 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
3, 100. 00000 1. 000 3, 100. 00
0330 604-00305 Inlet Type C (5 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
2, 700. 00000 5. 000 13, 500. 00
0335 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00



CONTI D C20583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20583-BI D ESTI MATE RUN 10/ 31/ 2017
PRQIECT: | MD253- 243 ESTI MATE NO 0014 14:58: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0340 604- 00505 Inlet Type D (5 Foot) 2. 000 2.000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
0345 604-00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
0350 604-20000 Qutlet Structure 1. 000 1. 000
EACH 0. 000 0. 00
11, 700. 00000 1. 000 11, 700. 00
0355 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 100. 00000 3. 000 9, 300. 00
0360 606- 00301 *Quardrai |l Type 3 (6-3 Post Spaci ng) 6, 779. 000 6, 779. 000
LF 0. 000 0. 00
24.00000 6, 779. 000 162, 696. 00
0361 606-01340 End Anchor Ty 3D 3. 000 3. 000
EACH 0. 000 0. 00
1, 400. 00000 3. 000 4, 200. 00
0365 606-01370 *Transition Type 3G 5. 000 5. 000
EACH 0. 000 0. 00
1, 600. 00000 5. 000 8, 000. 00
0370 606-01460 *Medi an Ter m nal 2. 000 2.000
EACH 0. 000 0. 00
4, 500. 00000 2.000 9, 000. 00
0371 606-01380 Transition Ty 3H 3. 000 3. 000
EACH 0. 000 0. 00
1, 800. 00000 3. 000 5, 400. 00
0375 606- 02003 *End Anchorage (Nonfl ared) 9. 000 9. 000
EACH 0. 000 0. 00
2, 300. 00000 9. 000 20, 700. 00
0376 606- 02005 End Anchor (Fl ared) 2. 000 2.000
EACH 0. 000 0. 00
2,200. 00000 2.000 4, 400. 00



CONTI D C20583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 20583-BI D ESTI MATE RUN 10/ 31/ 2017
PRQJECT: | MD253- 243 ESTI MATE NO 0014 14:58: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0380 606-20014 *Tensi oned Cable Barrier (TL-4) 18, 340. 000 18, 340. 000
LF 0. 000 0. 00
15. 00000 18, 340. 000 275, 100. 00
0385 606-21010 *End Anchorage (Tensioned Cable Barrier) 14. 000 14.000
EACH 0. 000 0. 00
4, 200. 00000 14. 000 58, 800. 00
0390 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0395 609-24002  Cutter Type 2 (2 Foot) 149. 000 149. 000
LF 0. 000 0. 00
14. 00000 149. 000 2,086. 00
0396 609-60011 Curb Ty 6 M 1, 650. 000 1, 650. 000
LF 0. 000 0. 00
34. 40000 1, 650. 000 56, 760. 00
0400 612- 00036 *Del i neator (Flexible) (Square Base) 256. 000 255. 000
EACH 1. 000 100. 00
100. 00000 256. 000 25, 600. 00
0405 612-00037 *Del i neator (Flexible) (Flat Munted) 0. 000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0. 00
0410 614-00011 *Sign Panel (Qass I) 182. 000 182. 000
SF 0. 000 0. 00
15. 00000 182. 000 2,730.00
0415 614-00012 *Sign Panel (Cass I1) 350. 000 324. 340
SF 25. 660 461. 88
18. 00000 350. 000 6, 300. 00
0420 614-00013 *Sign Panel (Cass I11) 286. 000 286. 000
SF 0. 000 0. 00
22. 00000 286. 000 6, 292. 00
0425 614-00615 *Steel Sign Post (W6x15) 68. 000 32. 000
LF 36. 000 3,132.00
87. 00000 68. 000 5,916. 00



CONTI D C20583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 20583-BI D ESTI MATE RUN 10/ 31/ 2017
PRQJECT: | MD253- 243 ESTI MATE NO 0014 14:58: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0430 614-01512 *Steel Sign Support (2-1nch Round)(Post) 382. 000 382. 000
LF 0. 000 0. 00
11. 00000 382. 000 4,202.00
0435 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 45. 000 45. 000
EACH 0. 000 0. 00
140. 00000 45. 000 6, 300. 00
0440 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 192. 000 192. 000
LF 0. 000 0. 00
15. 00000 192. 000 2,880. 00
0445 614- 01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 24.000 24. 000
EACH 0. 000 0. 00
260. 00000 24.000 6, 240. 00
0450 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 66. 000 66. 000
LF 0. 000 0. 00
23. 00000 66. 000 1, 518. 00
0455 614- 03003 *Concrete Footing (Type 3) 4.000 4.000
EACH 0. 000 0. 00
1, 500. 00000 4.000 6, 000. 00
0460 614-80385  Runble Strip 62, 872. 000 62, 872. 000
LF 0. 000 0. 00
0. 15000 62, 872. 000 9, 430. 80
0465 624-27019 18 Inch Drainage Pipe (Cass 7) (Conplete In Place) 297. 000 297. 000
LF 0. 000 0. 00
71. 00000 297. 000 21, 087. 00
0470 624-27025 24 Inch Drainage Pipe (Cass 7) (Conplete In Place) 9. 000 9. 000
LF 0. 000 0. 00
340. 00000 9. 000 3, 060. 00
0475 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
105, 000. 00000 1. 000 105, 000. 00
0476 625-00001 Const Surveying (Hour) 22.000 22.000
HOUR 0. 000 0. 00
150. 00000 22.000 3, 300. 00



CONTI D C20583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20583-BI D ESTI MATE RUN 10/ 31/ 2017
PRQJECT: | MD253- 243 ESTI MATE NO 0014 14:58: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0480 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0.00
925, 000. 00000 1. 000 925, 000. 00
0481 626- 00200 Mobi i zation (Tun)(w o Aut opay) 1. 000 1. 000
LS 0. 000 0. 00
108, 100. 00000 1. 000 108, 100. 00
0485 626- 01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0.00
20, 900. 00000 1. 000 20, 900. 00
0490 627-00005 *Epoxy Paverent MarKking 370. 000 369. 180
GAL -0.180 -12.96
72. 00000 369. 000 26, 568. 00
0495 627-00011 *Pavenent Marking Paint (Waterborne) 1, 891. 000 1, 890. 970
GAL 0. 030 1.14
38. 00000 1, 891. 000 71, 858. 00
0500 627-30324 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 350. 000 348. 000
|
) SF 0. 000 0.00
29. 00000 348. 000 10, 092. 00
0505 630-00000 *Fl aggi ng 898. 000 881. 500
HOUR 16. 500 363. 00
22.00000 898. 000 19, 756. 00
0510 630-00007  *Traffic Control Inspection 137. 000 121. 000
DAY 16. 000 2,720.00
170. 00000 137. 000 23, 290. 00
0515 630-00012  *Traffic Control Management 190. 000 176. 000
DAY 12. 000 8, 160. 00
680. 00000 188. 000 127, 840. 00
0516 900- 00006 Added Item (Dol lar)/ Price Reduction - Wrking Tine - 19, 050. 000 -19, 050. 000
Violation
DOL 0. 000 0.00
1. 00000 -19, 050. 000 -19, 050. 00
0520 630-80341  *Construction Traffic Sign (Panel Size A) 92. 000 82. 800
EACH 9. 200 634. 80
69. 00000 92. 000 6, 348. 00



CONTI D C20583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 20583-BI D ESTI MATE RUN 10/ 31/ 2017
PRQIECT: | MD253- 243 ESTI MATE NO 0014 14: 58: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0525 630- 80342 *Construction Traffic Sign (Panel Size B) 101. 000 90. 900
EACH 10. 100 1,111. 00
110. 00000 101. 000 11, 110. 00
0530 630-80343 *Construction Traffic Sign (Panel Size C 12. 000 10. 800
EACH 1. 200 180. 00
150. 00000 12. 000 1, 800. 00
0535 630- 80355 Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 100 710. 00
7,100. 00000 1. 000 7,100. 00
0540 630-80355 *Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 100 710. 00
7,100. 00000 1. 000 7,100. 00
0545 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 1.800
Type
ype) EACH 0. 200 260. 00
1, 300. 00000 2.000 2, 600. 00
0550 630- 80360 *Drum Channel i zi ng Devi ce 440. 000 185. 400
EACH 20. 600 535. 60
26. 00000 206. 000 5, 356. 00
0555 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 440. 000 161. 100
EACH 17.900 859. 20
48. 00000 179. 000 8,592. 00
0560 630-80370 Concrete Barrier (Tenporary) 16, 844. 000 15, 159. 600
LF 1, 684. 400 20, 212. 80
12. 00000 16, 844. 000 202, 128. 00
0565 630- 80380 *Traffic Cone 270. 000 241. 200
EACH 26. 800 147. 40
5. 50000 268. 000 1,474.00
0570 630-85011 I npact Attenuator (Tenporary) 360. 000 324. 000
DAY 36. 000 756. 00
21. 00000 360. 000 7,560. 00
0571 630-85041 Mobi | e Attenuat or 180. 000 160. 000
DAY 8. 000 4, 646. 00

580. 75000 168. 000 97, 566. 00



CONTI D C20583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 20583-BI D ESTI MATE RUN 10/ 31/ 2017
PRQIECT: | MD253- 243 ESTI MATE NO 0014 14: 58: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0575 632- 00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0580 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70012 F/ A Asphalt Pavenent |ncentive 130, 500. 000 130, 478. 420
F A 0. 000 0. 00
1. 00000 130, 478. 420 130, 478. 42
0595 700-70016 F/ A Fuel Cost Adj ustnent 60, 500. 000 60, 408. 460
FA 0. 000 0. 00
1. 00000 60, 408. 460 60, 408. 46
0600 700-70018 F/ A Roadway Snoot hness | ncentive 20, 000. 000 0. 000
FA 13, 533. 620 13, 533. 62
1. 00000 13, 533. 620 13, 533. 62
0605 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 235, 000. 000 234, 678. 990
FA 0. 000 0. 00
1. 00000 234, 678. 990 234, 678. 99
0610 700-70021 F/ A On- The-Job Trai nee 2, 555. 000 2, 555. 000
HOUR 0. 000 0. 00
1. 00000 2,555. 000 2,555. 00
0615 700- 70031 F/ A | NTERI M SURFACE REPAI R 1, 987. 200 1,987. 200
F A 0. 000 0. 00
1. 00000 1, 987. 200 1,987. 20
0620 700- 70380 F/ A Erosi on Control 1, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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PON: 20583-BI D ESTI MATE RUN 10/ 31/ 2017
PRQIECT: | MD253- 243 ESTI MATE NO 0014 14: 58: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0621 900-00006  Added Item (Dollar)/ -422. 000 -422.000
DOL 0. 000 0.00
1. 00000 -422.000 -422.00

CAT NOO300 G 17-AS

CAT 0200 CURRENT AMI  $ 10, 651, 855. 23 $

0630 202- 00241 *Renoval of Asphalt Mat (Pl aning)(Special) 564. 000 564. 000
CcY 0. 000

16. 00000 564. 000

0635 202-00453 Renoval of Portions of Present Structure (C ass 2) 5. 000 4.510
SY 0. 490

200. 00000 5. 000

0640 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000

55, 000. 00000 1. 000

0645 206- 00000 Structure Excavation 198. 000 198. 000
CY 0. 000

35. 00000 198. 000

0650 206- 00100 Structure Backfill (dass 1) 119. 000 119. 000
CcY 0. 000

85. 00000 119. 000

0655 206- 00200 Structure Backfill (dass 2) 50. 000 50. 000
CcY 0. 000

75. 00000 50. 000

0660 206- 00360 Mechani cal Rei nforcenent of Soil 99. 000 99. 000
CcY 0. 000

55. 00000 99. 000

0665 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000

15, 000. 00000 1. 000

0670 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000

15, 000. 00000 1. 000

121, 206. 48 $10, 583, 204. 44

0. 00
9, 024. 00

98. 00
1, 000. 00

0.00
55, 000. 00

0. 00
6, 930. 00

0. 00
10, 115. 00

0. 00
3, 750. 00

0. 00
5, 445. 00

0.00
15, 000. 00

0.00
15, 000. 00



CONTI D C20583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PON: 20583-BI D ESTI MATE RUN 10/ 31/ 2017
PRQJECT: | MD253- 243 ESTI MATE NO 0014 14:58: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 G 17-AS
0675 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 121. 000 121. 000
TON 0. 000 0. 00
118. 00000 121. 000 14,278. 00
0680 408-01100 Joi nt Seal ant 100. 000 0. 000
LF 100. 000 2,100. 00
21. 00000 100. 000 2,100. 00
0685 502-00460 Pile Tip 8. 000 8. 000
EACH 0. 000 0. 00
150. 00000 8. 000 1, 200. 00
0690 502-11253 *Steel Piling (HP 12x53) 296. 000 295. 500
LF 0. 500 47.50
95. 00000 296. 000 28, 120. 00
0691 900-00012 Added |tem (Foot)/ 7.300 7.300
LF -0. 300 -22.80
76. 00000 7.000 532.00
0695 503-00048 *Drilled Caisson (48 Inch) 60. 000 60. 000
LF 0. 000 0. 00
260. 00000 60. 000 15, 600. 00
0700 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 55. 400 55. 370
CcY -0.370 -192. 40
520. 00000 55. 000 28, 600. 00
0705 515-00120 *Wat er proof i ng ( Menbrane) 757. 600 682. 100
SY 75. 500 1, 208. 00
16. 00000 757. 600 12,121. 60
0710 601- 03040 *Concrete O ass D (Bridge) 102. 000 102. 000
CcY 0. 000 0. 00
1, 700. 00000 102. 000 173, 400. 00
0711 900- 00006 Added Item (Dol lar)/ Pay Factor for Concrete under -3, 500. 000 -3, 500. 000
speci fied strength.
DOL 0. 000 0. 00
1. 00000 -3, 500. 000 -3, 500. 00
0715 601- 06150 Concrete (Patching) 507. 000 507. 000
SF 0. 000 0. 00
91. 00000 507. 000 46, 137. 00



CONTI D C20583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PON: 20583-BI D ESTI MATE RUN 10/ 31/ 2017
PRQJECT: | MD253- 243 ESTI MATE NO 0014 14:58: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 G 17-AS
0720 602-00000 *Rei nforcing Steel 2,510. 000 2, 510. 000
LB 0. 000 0. 00
0. 85000 2,510. 000 2,133.50
0725 602-00020 *Rei nforcing Steel (Epoxy Coated) 23, 835. 000 23, 835. 000
LB 0. 000 0. 00
0. 90000 23, 835. 000 21, 451. 50
0730 606- 11000 *Bridge Rail Type 10 134. 000 134. 000
LF 0. 000 0. 00
190. 00000 134. 000 25, 460. 00
0735 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 553. 000 553. 000
SF 0. 000 0. 00
82. 00000 553. 000 45, 346. 00
CAT 0300 CURRENT AMI  $ 534, 474.40 $ 3,238.30% 534, 243. 60
CAT NO0301 G 17-AT
0740 202- 00241 *Renoval of Asphalt Mat (Pl aning)(Special) 921. 000 921. 000
CY 0. 000 0. 00
16. 00000 921. 000 14, 736. 00
0745 202- 00453 Renoval of Portions of Present Structure (O ass 2) 2.000 2.000
SY 0. 000 0. 00
200. 00000 2.000 400. 00
0750 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 92. 000 84. 990
TON 0. 000 0. 00
118. 00000 84.990 10, 028. 82
0755 408-01100 Joi nt Seal ant 76. 000 76. 000
LF 0. 000 0. 00
21. 00000 76. 000 1, 596. 00
0760 515-00120 *Wat er proof i ng ( Menbrane) 566. 000 515. 000
SY 0. 000 0. 00
16. 00000 515. 000 8, 240. 00
CAT 0301 CURRENT AMI  $ 36,644.00 $ 0.00% 35, 000. 82
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0765 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
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PCN: 20583-BID ESTI MATE RUN 10/ 31/ 2017
PRQJECT: | MD253- 243 ESTI MATE NO 0014 14:58: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0770 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0775 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00

CAT 0400 CURRENT AMI  $ 54, 200. 00 $

0.00$ 54, 200. 00

PRQJIECT TOTAL CURRENT AMI $11,277,173.63 $

124, 444.78 $11, 206, 648. 86



